

FoodFinder — Progress Report 2

Course: CS 375 — Web Development

Repository: <https://github.com/VincentYuann/Food-Finder>

Reporting period: Week of August 2 – August 8, 2026

Group members: Jeffrey Cheung, Vincent Yuan, Alvin Cheung

1. Contract Feature Checklist

- ☒ **User accounts, profile, login/password**
 - ☐ **Restaurant search (via Google Places or Yelp API) + save to a personal list**
 - ☒ **Lobby creation and joining** (friends join a lobby for an outing)
 - ☐ **Voting system** — friends pick from saved restaurants, majority wins
 - ☐ **Real-time lobby chat (WebSocket)**
 - ☐ **Account archive** — past visited restaurants + past lobby chats
-

2. Work Completed Last Week

Vincent Yuan — 19 of the period's 22 commits, on build and deployment tooling.

- Built out the Jenkins CI/CD pipeline to six stages, with Discord alerts and build logs attached on failure
- Added ESLint configs to backend and frontend, fixing the ESM import errors they surfaced
- Hardened Docker: pinned `node:24-alpine`, corrected port mappings, and fixed `.env` handling so startup is a single command
- Removed the friend controller and routes per the group's scope decision

Alvin Cheung — implemented restaurant search, the second contract feature.

- Chose Google Places over Yelp Fusion and validated the free tier
- Wrote `googlePlacesService.js` (144 lines) and extended `restaurantRoutes.js` (+127) with search, details-with-caching, and save-to-cache endpoints
- Built the search UI — `search.html` and `search.js`, 664 lines — with geolocation, an adjustable radius, and result cards

Jeffrey Cheung — implemented the lobby system (commit `8f936ec`).

- Built `lobbyController.js` (438 lines) and added `isLobbyMember` and `isLobbyCreator` middleware; lobby routes previously had no authorization checks
 - Implemented join-by-invite-code; codes were generated but nothing consumed them, so joining was impossible
 - Built the lobby page (`lobby.html`, `lobby.js`), wired the dashboard's create and join forms, and fixed a `password_hash` leak, an unscoped lobby list, and stored XSS via lobby names
-

3. Planned Work for the Coming Week

Group priority: the voting system — the last contract feature with no implementation. Chat is blocked behind a migration and should follow it.

Jeffrey Cheung

- Implement the **majority-wins calculation** — tally votes per restaurant, compare against member count, set `chosen_restaurant_id` automatically (carried over; the lobby foundation it needs is now in place)
- Add an endpoint exposing live vote tallies and build the voting UI

Vincent Yuan

- **Repair the test suite** (carried over) — `userRoutes.test.js` is entirely commented out, so the pipeline's Test stage passes vacuously
- Run the migration restoring `messages.user_id` to `Int`, which blocks chat
- **Research WebSockets** and integrate `socket.io` so vote counts update live for every member; extend the same layer to chat (carried over)

Alvin Cheung

- Wire the personal saved list — `search.js` populates only the shared cache, so the dashboard's saved section stays empty
- Link `search.html` from the dashboard; it is reachable only by typing the URL
- Fill in the four CSS files, all still empty (carried over)

4. Git Contributors

Output of `git log --all | grep 'Author:' | sort | uniq:`

```
Author: Alvin Cheung <ac4633@drexel.edu>
Author: Jeffrey <jc4759@drexel.edu>
Author: Vincent Yuan <vincentyuan1020@gmail.com>
```